
Minutes, 8/27/03  Tevatron BPM Upgrade Meeting 
Stephen Wolbers 
 
This set of minutes, and all future minutes, are or will be deposited in 
the Beams Document Database as document number 792. 
 
The meeting started with reports from all of the "L2" managers of the 
Tevatron BPM Upgrade Project.  A short summary follows: 
 
- Mike Martens.  Mike is responsible for the requirements and has been 
working to finish up the current version (V3) of the requirements 
document. Mike mentioned some of the issues that he is still working 
on.  Feedback to Mike is much appreciated and should be given to Mike as 
soon as possible. 
 
- Jim Steimel.  Jim is working with Vic Scarpine on making measurements 
and storing them for study and use by all.  He has been taking raw and 
filtered BPM information from many beam conditions.  He is working on 
how to extract the pbar signal.  There was a discussion of where and how 
to store this data.  Rob Kutschke has volunteered to find suitable space 
(backed-up) that everyone can access. 
 
- Margaret Votava.  Has read requirements documents and will feed back 
comments.  It makes sense to send comments to the mailing list 
tev-bpm-project@fnal.gov. 
 
- Vince Pavlicek.  Vince's group is working on a teststand with an 
Echotek board.  We discussed the possibility of using the A1 setup in 
addition and looking at signals coming from the accelerator while the 
beam is still running. 
 
- Brian Hendricks.  Brian is analyzing all the applications for the BPM 
and BLM systems.  He is thinking about which can be and should be used 
as-is and which should be rewritten. 
 
- Rob Kutschke.  Rob talked about the applications and how the end-user 
jobs feed into the requirements.  He is spending time investigating all 
the different applications and how they are used, where the data is 
stored, what kind of data they use, etc. 
 
The next part of the meeting was a short discussion of the project.  Bob 
and Steve have talked with Jeff Spalding and are acting on the Sept 1 
deadline from the DOE review.  This led to some discussion of the 
requirements. 
 
Finally we discussed measurements that can still be made before the  



shutdown.  Anyone who wants to see signals from the beam should get  
organized quite soon.  The beam goes off Sept 8. 
 
We also discussed the work that is needed in the tunnel during the  
shutdown of the Tevatron.  It is thought that there are two things.  
First, there will be a careful look at the current BPM system to ensure  
that it is working properly and to fix anything which can be fixed.  
Second, cables will be hooked to both ends of the BPMs during the  
shutdown (does this affect the current BPM signals?).  It is thought  
that all additional work will be on the surface and can be done while  
the beam is running. 
 
Next week's meetings will be as follows: 
 
Monday, September 1    :  No meeting, holiday 
Wednesday, September 3 :  Mike Martens, Tev BPM requirements 
  11:00 A.M. Penthouse 
Thursday, September 4  :  Brian Hendricks, Programming environment 
   1:30 P.M. Penthouse 
 


